QUEENSWAY PHASING PLAN 2020
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D Phase 1
D Phase 2

D Phase 3A (mid April - early June)
Phase 3B (early June - mid July)
D Phase 4 (early July - mid October)
D Phase 5A (early January - mid February)
D Phase 5B (early - mid February)
[[] Phase 5¢ (mid - Iate February)
[] Phase 5D (mid - Iate March)
Phase 5E (mid March - early May)

E Porchester Gardens

D Carriageway resurfacing (early - mid October)
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Dates subject to change
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HOW TO GET IN TOUCH
Email us at queensway@wsp.com

Visit http://lwestminstertransportationservices.
co.uk/queens
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